

Southside Network Authority Regional Connectivity Ring Project Update


Southside Network Authority Board Meeting

October 14, 2022

Construction: Current and Planned Action

- CTC has completed final field survey action for the entire 119 miles of the planned fiber route
 - Completing final design (detailed issues like hand-helds, etc.)
 - Working with Right-of-Way staffs
- Danella begins Construction week of October 17, 2022
- NTIA Grant Opportunity – Peninsula and Tunnel Crossings (Item 7)
- Approve final actions necessary to leverage the Chesapeake co-build strategy (Item 8)
- Discuss Portsmouth in-kind strategy for shared conduit (Item 9)
- Update on Detail Phase of PPEA Negotiations with Global Technical Systems (Item 10 and Closed Session)

SNA and Chesapeake Co-Build



Portsmouth In-Kind

