

Southside Network Authority (SNA)
Board Meeting
June 11, 2021

Regional Connectivity Ring
Contract Negotiations/Near Term Actions

Steven DeBerry
Executive Director, SNA


Agenda

- Review current status of near-term efforts
- Proposed change in the timeline for Construction and Maintenance Invitation to Bid (IFB) and the addition of an accompanying Financing Request for Procurement (RFP)
- Approve changes to the adopted Fiscal Year (FY) 2022 Budget
- Next Steps

Projected Timeline for Near-Term Efforts

- Construction and Maintenance Pre-qualification RFP – Review Committee is currently evaluating the 9 responses received
- Municipal Financial Advisor RFP – Review Committee is currently evaluating the 3 responses received
- P3 RFP – Issued May 20, 2021 (responses due August 24, 2021)
- Construction and Maintenance IFB and Financing RFP – Propose Issue July 8, 2021 instead of currently scheduled August 5, 2021 (responses would be due August 24, 2021 vs September 14, 2021)

Relative Timeline Comparison for RCR Strategies



Next Steps

- Execute procurement strategy per Board direction
- Prioritize and align remaining contract and governance items
- Continue to pursue potential grants and strategic partnerships
- Work with 5 Southside cities regarding American Rescue Plan and American Jobs Plan as funding mitigation strategy for building the Regional Connectivity Ring