

Southside Network Authority
Regional Connectivity Ring
Project Update

Southside Network Authority Board Meeting

July 8, 2022

Construction: Current and Planned Action

- CTC has completed final field survey action for approximately 80 miles of the planned fiber route (70+ miles will be in CAD format by end of next week)
- CTC will begin working with each city's permitting staff for approved individual Master Lease Agreements (right-of-way)
- Staff has conducted initial conversations with the appropriate environmental regulatory agencies
- Danella is ready to begin construction once final permitting is approved

PPEA/P3 Negotiations: Current and Planned Actions

- SNA and GTS continue to negotiate on a regular basis
- Key issues being captured in a Term Sheet