
 Stormwater Management Regulations 
Local Program Development and

Submittal Timeline
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Regional Managers & stormwater staff
Joan Salvati

Coordinators: Darryl Glover/Joan 
Salvati

Construction GP                                     
Coordinator: Dave Dowling Doug Fritz

Localities; SWCDs; PDCs

Coordinator: Joan Salvat V'lent Lassiter
Shawn Smith

             =  Interdependent processes

Staff finalizes regs

2012

DCR begins drafting 
draft Contstruction GP

Regulatory Advisory Panel (RAP) meetings 
held

Complete 
proposed 

regulations

Proposed 
regulations to 

SWCB

Task
2013 2014

*Program development meetings will 
entail  assistance to local governments 
on a one-on-one basis 

Local SWM Program Development

Regional Office Program Development 
Meetings w/localities *

NOIRA 
published

Publish regulations & initiate 60-day 
public comment period, EPA review, 

public hearings

*Regional Office staff will be given a "program development tool box" to provide to local staff. The toolbox will include the checklist and administrative tools.

**Given the timing of the construction 
GP, localities will likely not be able to 

submit final draft ordinances as part of 
the SWM program submittal package. 1 

year extension available.

=
Critical path 

item

Implementation date 
of local programs**

EPA concurrence; final 
regs to SWCB

Effective date of 
Construction GP

Submittal of draft local VSMP programs 
to SWCB

Possible extension of local program adoption of up to 12 
months=

Final development of local SWM programs 
& staffing (as necessary)

Checklist & admin 
tools provided to 

localities

Localities initiate ordinance drafting; funding & staffing plans, policies, other program 
development activities and implementation timelines

       Local Program Submittal Timeframe (15 - 21 months of regulations' effective date of 9-13-11)

Localities make revisions
to local ordinances 

based on final 
regulations

Localities initiate vetting of  SWM programs with local 
stakeholders & elected officials

DCR
releases 

draft model 
ordinance 
to localities
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