

Centerville Turnpike/Elbow Road Intersection Improvements

UPC # 119269

OVERVIEW

Description: Widen the Southbound approach to include an additional through lane and an exclusive right turn lane as well as continuing through the intersection approximately 1,000 feet to provide adequate receiving lanes.

Street (Route): N/A

From: N/A

To: N/A

Length (mi): N/A

Jurisdiction/Agency: Chesapeake

System: Urban

Scope: Traffic Management/Engineering

Oversight: Non-Federal Oversight

Administered By: Locality

Regionally Significant for Air Quality: No

CMAQ: Yes

RSTP: No



HRTPO Notes

Revised 2/15/2024: Amendment to ungroup project and add it back in as an individual project to the TIP.

SCHEDULE

	<i>Start</i>	<i>End</i>	<i>Status</i>
Preliminary Engineering	11/24/2026	3/6/2029	FFY 2027
Right of Way	3/6/2029	12/6/2029	FFY 2029
Construction	12/6/2029	11/25/2030	FFY 2030

COSTS AND EXPENDITURES

Recent Expenditures

	<i>Cost Estimates</i>	<i>Total Expenditures</i>	<i>Percent Expended</i>
Preliminary Engineering	\$380,000	\$0	0%
Right of Way	\$1,250,000	\$0	0%
Construction	\$4,360,000	\$0	0%
TOTAL	\$5,990,000	\$0	0%

<i>Latest Quarter</i>	<i>Previous 3 Quarters</i>		
	<i>3</i>	<i>2</i>	<i>1</i>
	-	-	-
	-	-	-
	-	-	-

Centerville Turnpike/Elbow Road Intersection Improvements

UPC # 119269

ALLOCATIONS

Fund Source(s)	Previous	FY 2024	FY 2025	FY 2026	FY 2027	TOTAL
CMAQ Match	\$0	\$0	\$0	\$0	\$61,600	\$61,600
CMAQ	\$0	\$0	\$0	\$0	\$246,400	\$246,400
TOTAL	\$0	\$0	\$0	\$0	\$308,000	\$308,000

SCHEDULED OBLIGATIONS

Phase	Fund Source	Previous	FY 2024	FY 2025	FY 2026	FY 2027	Match
PE	CMAQ					\$304,000	\$76,000
	<i>Subtotal</i>					\$304,000	\$76,000
	TOTAL					\$304,000	\$76,000

Source of Project Data: Virginia Department of Transportation.