

Virginia Beach Boulevard Widening - George Street to Newtown

UPC # 115244

OVERVIEW

Description: Widen Virginia Beach into a 6-lane section from George Street to Newtown Road. Project will remove the service lanes and include improved intersection and pedestrian enhancements.

Street (Route): Virginia Beach Boulevard

From: George Street

To: Newtown Road

Length (mi): 0.44

Jurisdiction/Agency: Norfolk

System: Urban

Scope: Reconstruction w/ Added Capacity

Oversight: Non-Federal Oversight

Administered By: Locality


Regionally Significant: Yes

CMAQ: No

RSTP: No

TAP: No

CRP: No



HRTPO Notes

Revised 3/25/2025: Administrative Modification to revise the schedule, allocations, and obligations. Update allocations as follows: add FY Previous State Funds (STF) allocation of \$31,325; add FY 2024 NHPP allocation of \$1,534,696; add FY 2026 STF allocation of \$452,754; add FY 2027 STF allocation of \$2,132,246. Update obligations as follows: add FY 2025 PE Phase NHS/NHPP obligation of \$1,242,538; add FY 2027 RW Phase NHS/NHPP obligation of \$292,158; add FY 2027 RW Phase AC obligation of \$5,457,536.

SCHEDULE

	Start	End	Status
Preliminary Engineering	11/9/2023	10/29/2026	Underway
Right of Way	10/29/2026	3/13/2028	FFY 2027
Construction	3/13/2028	7/4/2029	FFY 2028

COSTS AND EXPENDITURES

	Cost Estimates	Total Expenditures	Percent Expended
Preliminary Engineering	\$1,242,538	\$0	0%
Right of Way	\$5,749,694	\$0	0%
Construction	\$8,708,789	\$0	0%
TOTAL	\$15,701,021	\$0	0%

Recent Expenditures

Latest Quarter	Previous 3 Quarters		
	3	2	1
	-	-	-
	-	-	-
	-	-	-

Virginia Beach Boulevard Widening - George Street to Newtown
UPC # 115244

ALLOCATIONS

Fund Source(s)	Previous	FY 2024	FY 2025	FY 2026	FY 2027	TOTAL
NHPP	\$0	\$1,534,696	\$0	\$0	\$0	\$1,534,696
STF	\$31,325	\$0	\$0	\$452,754	\$2,132,246	\$2,616,325
TOTAL	\$31,325	\$1,534,696	\$0	\$452,754	\$2,132,246	\$4,151,021

SCHEDULED OBLIGATIONS

Phase	Fund Source	Previous	FY 2024	FY 2025	FY 2026	FY 2027	Match
PE	NHS/NHPP			\$1,242,538			
	Subtotal			\$1,242,538			
RW	AC					\$5,457,536	
RW	NHS/NHPP					\$292,158	
	Subtotal					\$5,749,694	
TOTAL				\$1,242,538		\$5,749,694	

Source of Project Data: Virginia Department of Transportation.