

Deep Creek Bridge Replacement

UPC # 109382

OVERVIEW

Description: Replace existing 2-lane drawbridge on US 17 Bus/George Washington Highway/Moses Grandy Trail with a 5-lane drawbridge.

Street (Route): George Washington Highway/Moses Grandy Trail

From: George Washington Highway North

To: George Washington Highway South

Length (mi): 0.79

Jurisdiction/Agency: Chesapeake

System: Primary

Scope: Bridge Rehab w/ Added Capacity


Oversight: Non-Federal Oversight

Administered By: ACOE

Regionally Significant for Air Quality: Yes

CMAQ: No

RSTP: No



HRTPO Notes

SCHEDULE

	<i>Start</i>	<i>End</i>	<i>Status</i>
<i>Preliminary Engineering</i>	5/28/2015	11/21/2019	Complete
<i>Right of Way</i>	11/21/2019	7/14/2022	Complete
<i>Construction</i>	7/14/2022	7/31/2024	Underway

COSTS AND EXPENDITURES

	Recent Expenditures			Previous 3 Quarters			
	Cost Estimates	Total Expenditures	Percent Expended	Latest Quarter	3	2	1
Preliminary Engineering	\$6,544,000	\$67,362	1%	\$21,414	\$3,368	\$1,990	\$313
Right of Way	\$9,840,000	\$0	0%	\$0	-	-	-
Construction	\$45,883,013	\$0	0%	\$0	-	-	-
TOTAL	\$62,267,013	\$67,362	0%				

Deep Creek Bridge Replacement
UPC # 109382

ALLOCATIONS

Fund Source(s)	Previous	FY 2024	FY 2025	FY 2026	FY 2027	TOTAL
STF	\$20,673,956	\$0	\$0	\$0	\$0	\$20,673,956
LOC	\$41,427,000	\$0	\$0	\$0	\$0	\$41,427,000
TOTAL	\$62,100,956	\$0	\$0	\$0	\$0	\$62,100,956

SCHEDULED OBLIGATIONS

Phase	Fund Source	Previous	FY 2024	FY 2025	FY 2026	FY 2027	Match
RW	AC		\$9,840,000				
	Subtotal		\$9,840,000				
CN	AC		\$45,883,013				
	Subtotal		\$45,883,013				
	TOTAL		\$55,723,013				

Source of Project Data: Virginia Department of Transportation.