

Virginia Beach Corridor Signal Retiming  
UPC # 108955

OVERVIEW

**Description:** Retiming of 69 signalized intersections in the following areas of Virginia Beach: Kempsville Road (20), Newtown Road (12), Northampton Boulevard (5), North Independence Boulevard (11), and Town Center (21).

**Street (Route):** N/A

**From:** N/A

**To:** N/A

**Length (mi):** N/A

**Jurisdiction/Agency:** Virginia Beach

**System:** Urban

**Scope:** Traffic Management/Engineering


**Oversight:** Non-Federal Oversight

**Administered By:** Locality

**Regionally Significant:** No

**CMAQ:** Yes

**RSTP:** No



HRTPO Notes

Revised 5/10/2024: Administrative Modification to revise the schedule and obligations as part of the FY 2024-2027 rollover process. Update obligations as follows: Add FY Previous PE Phase CMAQ Federal obligation of \$416,944; remove FY 2024 PE Phase CMAQ Federal obligation of \$416,944.

SCHEDULE

	Start	End	Status
Preliminary Engineering	3/2/2023	7/9/2025	Underway
Right of Way	N/A	N/A	N/A
Construction	N/A	N/A	N/A

COSTS AND EXPENDITURES

	Cost Estimates	Total Expenditures	Percent Expended	Recent Expenditures			
				Latest Quarter	Previous 3 Quarters		
					3	2	1
Preliminary Engineering	\$521,180	\$0	0%	\$0	-	-	-
Right of Way	\$0	\$0	-	\$0	-	-	-
Construction	\$0	\$0	-	\$0	-	-	-
TOTAL	\$521,180	\$0	0%				

Virginia Beach Corridor Signal Retiming  
UPC # 108955

ALLOCATIONS

Fund Source(s)	Previous	FY 2024	FY 2025	FY 2026	FY 2027	TOTAL
CMAQ Match	\$104,236	\$0	\$0	\$0	\$0	\$104,236
CMAQ	\$416,944	\$0	\$0	\$0	\$0	\$416,944
TOTAL	\$521,180	\$0	\$0	\$0	\$0	\$521,180

SCHEDULED OBLIGATIONS

Phase	Fund Source	Previous	FY 2024	FY 2025	FY 2026	FY 2027	Match
PE	CMAQ	\$416,944					\$104,236
	Subtotal	\$416,944					\$104,236
	TOTAL	\$416,944					\$104,236

Source of Project Data: Virginia Department of Transportation.