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Objectives of Today’s Briefing

1. Overview of the Regional DEQ Consent 
Order 

2. Review of Sanitary Sewer Evaluation 
Surveys (SSES) Basin Determination

3. Review of Potential Compliance Costs

4. Discussion of Budget and Rate Impacts



Overall Regulatory Status

 Good compliance with Special Order by 
Consent. 

 EPA/DOJ continue to engage HRSD in 
enforcement.  Consent decree 
negotiations ongoing. 

 EPA/DOJ paying close attention to 
activities in the region. 

 The best defense for Localities to avoid 
EPA/DOJ enforcement is complete 
compliance with the SOC



Objective 1 - State Consent Order Overview 
Major Consent Order Activities

 MOM Program
 Rainfall & Flow Monitoring
 SSES Plan 
 SSES Field Activities
 Flow Evaluation Reports
 Hydraulic Modeling/Input Hydrographs
 Find and Fix Severe Defects
 Rehabilitation Planning
 Regional Wet-Weather Management

Plan

Submitted

Due May 26, 2009

Starts When SSES 
Field Activities 

Start

Starts Not Later than 
Spring 2009

Should be 
Underway



Consent Order Overview
Data Collection 

and Flow 
Monitoring

• System, rainfall   
and flow data

Condition 
Assessment of 
Sewers, Force 

Mains, and Pump 
Stations

• Identify and 
characterize defects 
and leaks to inform the 
Rehab Plan

• Must address severe 
defects promptly

SSES Planning

• Where and how 
the system is 
assessed to find 
defects and leaks

Rehabilitation  
Planning

• Evaluation of 
effectiveness of 
rehabilitation on I/I 
reduction

• Peak Flow 
commitment

• Defines Rehab 
capital program 
and schedule

Regional Wet-
Weather 

Management Plan 
Development

• Capacity 
assessment/Level of 
service selection

• Capacity enhancement 
solutions

• Capital 
Program/Schedule

Hydraulic 
Performance 
Assessment

• Develop  models 
of the systems to 
use the Regional 
Wet Weather 
Management 
Plan

FY 08 - 09

FY 08 - 11

FY 09 - 12

FY 11 - 14

FY 08 - 09 +
FY 11 - 13



Approximate Regional Costs
Activity Approximate Cost, $ 

millions
Timeframe, FY

Data 
Collection/ Flow  

Monitoring

$35 - $40 2008 – 2009 +

SSES Planning $2 - $3 2008 – 2009
Hydraulic 

Performance 
Assessment

$20 - $30 2008 – 2011

Condition 
Assessment

$80 - $120 2009 -2012

Prompt Repairs $50 + 2009 – 2013
Rehabilitation 

P lan/ Regional Wet 
Weather 

Management P lan

$20 - $30 2011 - 2014

TOTAL $207- $273

NOTE:  All costs are approximate and subject to change. 
These estimates are intended to show the general 

magnitude of projected costs.



Approximate Regional SOC 
Compliance Costs

Approximate 
Costs, $

Data Collection, Study and 
Planning

Design and 
Construction of 

Rehab and Capacity 
Enhancements

~$1 to $3 Billion

Over ~10 to 20 
years; 

2014 forward

$157 to $223 million

Note: These costs are subject 
to substantial change as more 

information is developed

Prompt 
Repair

$ 50 
million +

Now through 
2013



SSES Goals
 Develop Data to Prepare a Prioritized 

Rehabilitation Program to Address 
Deficiencies

 Develop the Data Necessary to 
Determine Whether Basins With 
Estimated Peak Flows Exceeding 
the Peak Flow Threshold Can be 
Rehabbed to Achieve the 
Threshold

Will Rehabilitation Reduce the Wet 
Weather Peak Flow to the Target



Objective 3- Regional Results of SSES 
Basin Identification

Jurisdiction # of SSES Basins % SSES Basins
Chesapeake 140 52
Gloucester 10 63
Hampton 59 56
Isle of Wight 17 100
JCSA 55 72
Newport News 130 68
Poquoson 15 52
Portsmouth 54 79
Smithfield 6 43
Suffolk 89 89
Virginia Beach 174 62
Williamsburg 9 69
York 45 66
HRSD NA 100 gravity, FM @ 

Material Risk of Failure



Region 3 - Benchmarking Comparison
Location Pipe 

Length, ft
SSES Cost, 
$

SSES Unit 
Cost, $/ft

Herring 
Run, 
Baltimore

1,700,000 $12,650,000 $7.44

Gwynn  
Falls, 
Baltimore

1,050,000 $  8,500,000 $8.10

Northeast 
Sewershed, 
WSSC

462,000 $  2,461,000 $5.33

Outfall, 
Baltimore

388,000 $  2,810,000 $7.25



SSES Results are Critical to Rehab Plan

 Rehab Plan must assess the feasibility and 
cost effectiveness of reaching the peak flow 
threshold

 Rehab Plan will provide an affirmative 
commitment from each locality to the 
regional system

 These commitments will affect the sizing 
and performance of improvements

 EPA/DOJ are requiring a Post 
Implementation Performance Assessment



Other Related Costs to Consider

 MOM commitments to enhanced O&M 
practices and reinvestment and 
ongoing condition assessment in the 
parts of the system not considered for 
SSES

 SCADA and Flow Monitoring Upgrades 
at Pump Stations

 Upgrade costs to meet Regional 
Design Guidelines for Projects in 
Process



Conclusions
 Work under the SOC is proceeding
 SSES costs are higher than was anticipated
 SOC costs will have a significant 

impact on budgets and rates for years 
to come

 Estimating future costs is challenging and 
funding plans must be flexible

 Maintaining SOC compliance is the best 
defense to avoiding further EPA/DOJ 
involvement

 Compliance costs are in addition to usual 
capital, operations and maintenance costs



Recommendations

 Accept the Briefing

 Refer information to localities and 
HRSD for consideration
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